CALIFORNIA SUPPLEMENTAL CHANGE O No.: 00042.1

High-Speed Rail Authority ORDER (CO)
TITLE: Extend Amended Lease Agreement for  DATE: 04/27/2017
Additional Space at 1401 Fulton
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR:  Attn: Ghassan Arigat
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:
This Supplemental Change Order compensates the Contractor for extending the current office lease amendment for an

additional five months.

TPZP is currently providing rental space for the Authority's use on the second floor of the office building located at 1401
Fulton Street under the terms and agreement specified on executed Change Order No.42. This supplemental change
order extends the current agreement by five months, from June 1, 2017 until October 31, 2017, as described in the Fifth
Amendment to Lease, dated April 27, 2017.

EXTRA WORK AT TIME & MATERIALS:

This work shail be performed as “Time and Materials” and be in accordance with HSR 13-06 Book 2, Section 17.9 "Time
and Materials Change Orders". The Contractor will be paid against the pay item budget of $50,000.00. Invoicing shall
continue in accordance with the terms of Change Order No. 42. Any remaining monies after the completion of all work
that is eligible for reimbursement by way of this provisional sum, a Change Order will be executed to credit those remaining
monies back to the Authority.

TIME ADJUSTMENT:
There shall be no time adjustment by reason of this Change Order since the work involved does not affect the controlling

operation{s).
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CALIFORNIA SUPPLEMENTAL CHANGE CO No.: 00042.1

High-Speed Rail Authority ORDER (CO)
TITLE: Extend Amended Lease Agreementfor  DATE: 04/27/2017
Additional Space at 1401 Fulton
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate "none"” if no
such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event
contemplated by this Change Order in the form above.

Tutor Perini/Zachry/Parsons, a Joint Venture

Acceptance by M~
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Ghassan Arigat - Project Manager/Director 5 g 1 :?__
LE 40}

j

California High-Speed Rail Authority
Submitted by

Signature Date
y John C. Lee - D-B Oversight Manager 5'. 5”. / ’7
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